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Criterion B: Record of tasks 

Date Action Details Comments / Follow 

up 

Date 

Compl 

eted 

Criteri 

on 

August 

2019 

Decide on 

project 

I was the school community 
service secretary and I 
wanted to digitalize the 
working in school 

Decided on the 
project I wanted to do 
and completed my 
project proposal form. 

31/19 A 

Sept 
2019 

Discussion 
with CS 
teacher on 
proposal 

Teacher agreed to help 
me with the project but 
asked for plans 

Need to give more 
details on the 
proposal form. Put my 
social service 
coordinator as user 

2/19 A 

Sept 
2019 

Meeting 
with 
teacher 

Discussed the suitable 
software with teacher. 

Need to research 
on the database 
and coding 
methods and 
programs used 

9/19 A 

Sept 
2019 

Solution to 
be 
discussed 

Python Tkinter decided 
as software and basic 
design made 

Need to specify the 
objects and methods 
to be used. 
Completed deadline 

10/19 A 

Sept 

2019 

Draw up 

schedule 

Basic dates and tasks to be 

defined 

Following rows set 
out and timings 
considered. 

13/19 A 

Sept 
2019 

Define 
criteria for 
success 

Will speak with my teacher 
and ask whet he thinks are 
the needs. 

First set developed 
but may find more 
during the design. 
Teacher gave her 
inputs and made 
more demands. 

14/19 A 

Write up 
planning 

Follow criterion A for 
planning document 

Need to use the right 
form and fill in the 
paragraphs to get the 
highest grade. Give in 

to teacher next 
Monday. 

18/19 A 

Oct 
2019 

Complete 
interface 
design 

Set out how the interface 
will look and improved on 
the GUI and Access tables 

How to use MySQL 
Server  was done and 
how to  use different 
coding methods was 
also done 25/19 B 

Oct Complete Done with the interface 
designing 

Done 09/20 B 



2 

2020 
algorithmic 
design 

Made all the different 
objects and put them 
in order in a Python File 

Put the document and 
highlighted the 
portions which were 
complex 

Start to 
code 
objects 

Python IDLE was used 
and MySQL Server 
was linked 

It was really 
time 
consuming 

22/20 B, C 

Product 
developed 

Tested the product. 

There were initial few 
bugs but it was more or 
less complete 

 

 
24/20 C 

Solution 
tested by 
teacher 

Teacher tested it 

Again there were a 
couple of bugs 
spotted but they 
were taken care of  

26/20 C, D 

Solution 
improved 

From suggestions given 
by the teacher 

Teacher gave 
feedback to 
improve the 
interface and make 
more methods 

30/20 C, D 

Solution 
given to 
teacher 

Back up testing by user 
This was later than 
intended due to the 
problems I had. 

02/20 D 

Feedback 
from 
teacher 

This is essential as 
my user is not the 
most reliable of 
judges. 

I was told that it 
was a good complex 
internal assessment 
and helped the 
school social service 

05/20 D, E 

Ideas for 
further 
improvem 
ents and 
possible 
extensions 

Once the program is 
working and acceptable 
visually the feedback 
from teacher and user 
can help me to see 
further improvements 
and 
extensions. 

There are a lot of 
prospects which can 
be looked into the 
project like 
networking and 
connectivity. 

15/20 E 


